EE/CprE/SE 491 WEEKLY REPORT - sdmay25-05

December 15, 2024- January 30, 2025

Group number: 05

Project title: Media Search Engine

Client: Henry Bremers (<u>hbremers@gmail.com</u>),

Advisor: Ashfaq Khokhar (ashfaq@iastate.edu)

Team Members/Role:

Nguyen Do — Team organization

Lim Edmund Y — Client Interaction

Niharika Pathuri — Documentation

Varun Reddy Yeduru — Individual component Design

Eshanth Reddy Chinthareddy — Testing

Weekly Summary:

This week, we are mainly reviewing the team plan agreed upon in the 491 class and re-establishing communication methods with the advisor and client.

Past Week Accomplishments:

1. Edmund Lim

- Outlined boilerplate for the backend.
- Responded to Client & Instructor's email

2. Nguyen

- o Review material in SE 491
- Access github and VPN
- Start MySQL server through VPN

3. Niharika

- o Review material in SE 491
- o Review the DigiClips platform features to prepare for the semester
- o Basic setup with MySQL

4. Varun:

• Arrived late to the university and is currently setting up the environment due to personal circumstances.

5. Eshanth:

- o Review material in SE 491
- o set up all the environments and frameworks available
- o Glanced through the backend code

Pending Issues:

Communicate with client

Individual Contributions:

| <u>NAME</u> | Individual Contributions (Quick list of contributions. This should be short.) | Hours this week | HOURS cumulative |
|-------------|--|--------------------|---------------------|
| Edmund | Reviewed SE 491 material, outlined backend boilerplate, and responded to client and instructor communications. | 3 | 40 |
| Nguyen | Getting start with 492 and deploy server | 3 | 42 |
| Niharika | Review SE 491 sem end materials and get started | 2 | 40 |
| Varun | Reviewed SE 491 materials | 2 | 38 |

| Eshanth | • | Environment setup done | 2 | 40 |
|---------|---|----------------------------------|---|----|
| | • | Touchbased with all my teammates | | |

Plans for Upcoming Week:

Get start with the implementation